COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 02/ 2018

ESTI MATE SUMVARY 23:56: 26
CONTI D 22311 ESTI MATE NO. 0006 PROG SPEC YR: 2005
PCN: 22311-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 179.0 DAYS TIME ALLOW 9/ 26/ 2018 FI XED COVPLETI ON DAl
PR MONUVENT CREEK BRANCH PERCENT TIME:  84.83 ORI G TIME ALLOW 6/ 15/2018 FI XED COVPLETI ON DAT
PRQJECT NO. ER0252- 466
PR MONUMENT CREEK BRANCH
NAME OF ROAD:
PRQJECT COUNTI ES: EL PASO
CONTRACTOR:
SEMA CONSTRUCTI ON, | NC. PAY PERI OD ENDI NG 08/ 25/ 2018 DATE TI ME STARTED 02/28/2018
7353 S. EAGLE STREET DATE LET 01/ 11/ 2018 DATE WORK BEGAN  03/10/2018
DATE AWARDED 02/ 07/ 2018 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 02/27/2018 DATE ACCEPTED
CENTENNI AL CO 80112-42; (303)627- 2600 DATE NOTI CE TO PROCEED 02/ 28/2018
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 1,730, 033.56 PARTI Cl PATI NG $ 1,167,862.44 $ 246, 198. 78
AWARD PRQIECT AMT: $ 1,348, 026.50 NON- PARTI Cl PATI NG 910. 00 0.00
PERCENT COMPLETE: 67.56% TOTAL EARNI NGS 1,168, 772. 44 246, 198. 78
FUNDS AVAI LABLE: $ 561, 261. 12 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,168, 772. 44 246, 198. 78
TOTAL CLAI MS: $ 0.00 RETAI NAGE - 20, 220. 40 0.00
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 148, 552. 04 246, 198. 78
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 1, 148, 552. 04 246, 198. 78
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 246, 198. 78

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 201-00001

0010 202-00010

0015 202-00023

0020 202-00037

0025 202-01130

0030 202-04002

0035 203-00060

0040 203-00100

0045 206-00510

0050 207-00205

0055 207-00310

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Cl earing and G ubbing

*Rermoval of Tree

Renoval of Enbankment Protector Type 3

Renoval of End Section

*Renoval of Guardrail Type 3

Cl ean Cul vert

*Enbanknment Material (Conplete In Place)

Mick Excavation

*Filter Material (Cl ass A)

Topsoi |

St ockpi |l e Wetl and Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0006

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
5. 000
ACRE
6, 000. 00000
54. 000
EACH
220. 00000
1. 000
EACH
1, 500. 00000
2.000
EACH
150. 00000
550. 000
LF
5. 00000
4.000
EACH
1, 500. 00000
6, 495. 000
oy
14. 00000
500. 000
cy
11. 00000
165. 000
oy
82. 00000
2, 314. 000
cy
10. 00000
380. 000
oy

11. 00000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

4.000
1. 000
5. 000

54. 000
0. 000
54. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

6, 163. 000
47.000
6, 210. 000

0. 000
0. 000
0. 000

83. 000
25. 000
108. 000

1, 049. 000
673. 000
1,722.000

380. 000
0. 000
380. 000
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ESTI MATE RUN 09/ 02/ 2018

6, 000

6, 000

658.

2,050

6, 730

00

.00

.00

.00

.00

00

.00

00

00

.00

23:56: 26

AMOUNT

30, 000

11, 880

6, 000

86, 940

8, 856

17,220

4,180

00

00

.00

.00

.00

00

00

.00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0060 208-00008

0065

208- 00041

0070

208- 00045

0075

208- 00070

0080

208- 00103

0085

208- 00105

0090

208- 00106

0095

208- 00207

0100

212-00006

0105

212-00028

0110 212-00032

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Erosion Log Type 2 (12 Inch)

Rock Check Dam

Concrete Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Renoval and Disposal of Sediment (Equipnent)

Sweepi ng ( Sedi nment

Reroval )

Er osi on Control

Managenent

*Seedi ng (Native)

*Seedi ng (Wetl ands)

*Soi | Condi tioning

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2, 806. 000
LF
5. 00000
1. 000
EACH
720. 00000
2.000
EACH
910. 00000
2.000
EACH
3, 100. 00000
350. 000
HOUR
37. 00000
125. 000
HOUR
110. 00000
10. 000
HOUR
170. 00000
45. 000
DAY
48. 00000
4.500
ACRE
800. 00000
0. 100
ACRE
11, 500. 00000
4.500
ACRE

2,500. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1, 826. 000
. 000

2,806. 000

0. 000
0. 000
0. 000

1. 000
1. 000
2.000

1. 000
1. 000
2.000

. 000
13. 500
. 500

83. 000
4. 000
87.000

0. 000
1.500
1.500

28. 000
7.000
35. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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4,900

910

3,100

499.

440.

255.

336.

00

.00

00

00

.00

.00

.00

23:56: 26

AMOUNT

14,030

1, 820

6, 200

9, 971.

9,570

255.

1,680

00

.00

00

00

50

00

00

00

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0115 213-00004

0120 213-00061

0125 213-00705

0130 214-00210

0135 214-00504

0140 214-01010

0145 216-00303

0150 506- 00030

0155 506-00212

0160 506-00412

0165 603-50015

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Mil ching (Weed Free Straw)

*Mul ch Tackifier

*Landscape Boul der (Speci al)

*Deci duous Tree (1 Inch Caliper)

*Evergreen Tree (4 Foot) (Ball and Burl ap)

*Brush Layer Cutting

*Turf Reinforcenment Mat (Cl ass 3)

*Grouted Riprap

Riprap (12 Inch)

Soil Riprap (12 Inch)

15 Inch Plastic Pipe

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4.500
ACRE
840. 00000
450. 000
LB
2.50000
150. 000
EACH
250. 00000
31. 000
EACH
380. 00000
23.000
EACH
550. 00000
300. 000
EACH
5. 50000
0. 000
5%
9. 00000
252. 000
cy
150. 00000
691. 000
cy
94. 00000
992. 000
cy
83. 00000
93. 000
LF

77.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

56. 000
34. 000
90. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

227.000
25. 000
252. 000

567. 000
124. 000
691. 000

520. 000
229. 000
749. 000

0. 000
50. 000
50. 000
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8,500

3,750

11, 656

19, 007

3, 850

.00

.00

00

.00

.00

.00

.00

00

00

00

00

23:56: 26

AMOUNT

22,500

37, 800

64, 954

62, 167

3, 850

.00

.00

00

.00

.00

.00

.00

00

00

00

00



CONTI D

ROADWAY

CAT NO0200

0170 604-39000

0175 606- 00301

0180 606-01340

0185 606- 02003

0190 607-11525

0195 609-60011

0200 615-00030

0205 624-27037

0210 624-27049

0215 625-00000

0220 626- 00000

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

Manhol e Speci al

*Quardrail Type 3 (6-3 Post Spacing)

*End Anchorage Type 3D

*End Anchorage (Nonfl ared)

*Fence (Plastic)

*Curb Type 6 (Section M

Enbanknent Protector Type 3

36 Inch Drainage Pipe (Class 7) (Conplete In Place)

48 I nch Drainage Pipe (Class 7) (Conplete In Place)

*Construction Surveying

*Mobi | i zati on

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
EACH
590. 00000
550. 000
LF
27.00000
1. 000
EACH
1, 700. 00000
1. 000
EACH
3, 400. 00000
813. 000
LF
2. 60000
605. 000
LF
10. 00000
2.000
EACH
1, 200. 00000
250. 000
LF
99. 00000
172. 000
LF
150. 00000
1. 000
LS
25, 000. 00000
1. 000
LS

133, 000. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

727.000
86. 000
813. 000

0. 000
0. 000
0. 000

0. 000
1. 000
1. 000

250. 000
0. 000
250. 000

172. 000
0. 000
172. 000

0. 750
0. 000
0. 750

0.914
0. 000
0.914
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223.

1,200

.00

.00

.00

.00

.00

00

.00

.00

.00

.00

23:56: 26

AMOUNT

590.

2,113

1, 200

24,750

25, 800

18, 750

121, 562

00

.00

.00

.00

80

.00

00

00

00

00

00



CONTI D:

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0400

630- 00007

630- 00012

630- 80341

630- 80342

630- 80358

630- 80360

700- 70010

700- 70016

700- 70023

700- 70380

700- 70002

C22311

22311-BID
ER0252- 466

| TEM
DESCRI PTI ON

ROADWAY

*Traffic Control Inspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel Size B)

*Advance Warning Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Device

F/ A M nor Contract Revisions

F/ A Fuel

Cost Adj ust nent

F/ A On-The-Job Trai nee

F/ A Erosion Control

F/ A ANTI Cl PATED CMO

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
195. 000
DAY
120. 00000
12. 000
DAY
760. 00000
24. 000
EACH
58. 00000
55. 000
EACH
76. 00000
1. 000
EACH
1, 200. 00000
59. 000
EACH
47.00000
0. 000
FA
1. 00000
2, 000. 000
FA
1. 00000
640. 000
FA
1. 00000
0. 000
FA
1. 00000
150, 797. 390
FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

49.
-39.
10.

12.
. 000
12.

27.

29.

. 000
. 000
. 000

000
000
000

000

000

500

. 000
27.

500

. 500
. 000
. 500

500

. 000
29.

500

. 000
. 000
. 000

. 580
. 000
. 580

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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3, 000.

- 29, 640.

193.

00

00

.00

.00

.00

.00

.00

.00

.00

.00

23:56: 26

AMOUNT

18, 840.

7, 600.

696.

2, 090.

600.

1, 386.

907.

597.

00

00

00

00

00

50

.00

58

00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0405 630-80355

0410

630- 80001

0415

630- 85041

0420

202- 00250

0425

627-00009

0430

627-00011

0435

630- 80370

0440

630-80371

0445

630- 85011

0450

632- 00000

0455 626-01103

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON

*Portabl e Message Sign Panel

*Fl ashi ng Beacon (Portable)

*Mbbi | e Attenuator

of Pavenent

*Reroval Mar ki ng CMO#3

*Modi fi ed Epoxy Pavenent

Mar ki ng( I nl ai d) CMO#3

*Pavenment Marking Paint (Waterborne) CMO#3

Conc Barrier (Tenp) CMO#3

Reset Concrete Barrier (Tenp) CMO#3

*| npact Attenuator (Tenporary) CMO#3

Ni ght Work Lighting CMO#3

*Public Information Services (Tier I11) CMO#4

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
2.000
EACH
5, 000. 00000
4. 000
EACH
955. 00000
12. 000
DAY
550. 00000
8, 745. 330
SF
1. 40000
37.000
GAL
399. 00000
71.000
GAL
85. 34000
1, 656. 000
LF
45. 00000
962. 000
LF
13. 00000
128. 000
DAY
125. 00000
1. 000
LS
38, 053. 40000
1. 000
LS

19, 974. 50000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

2.000
0. 000
2.000

3. 000
6. 000
9. 000

2,393. 330
6, 352. 000
8, 745. 330

0. 000
31.500
31.500

71.000
0. 000
71.000

828. 000
0. 000
828. 000

0. 000
481. 000
481. 000

44.000
14. 000
58. 000

0.500
0. 250
0. 750

0. 655
0.148
0.803
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3, 300

8, 892

12,568

6, 253

1, 750.

9,513

2,956

.00

.00

00

80

50

.00

.00

00

00

35

23

23:56: 26

AMOUNT

5, 000

1, 910.

4, 950

12,243

12, 568

6, 059

37, 260

6, 253

7,250

28, 540

16, 039

00

00

00

46

50

14

00

00

00

05

52



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22311-BID ESTI MATE RUN 09/ 02/ 2018
PRQJECT: ER0252- 466 ESTI MATE NO 0006 23:56: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0460 630-80380 *Traffic Cone SMCO#006/ MCR 100. 000 50. 000
EACH 0. 000 0. 00
8. 59000 50. 000 429. 50
0463 208- 00300 Tenporary Bernms SCMO# 008/ MCR# 2 2, 000. 000 1, 765. 000
LF 169. 000 1, 183. 00
7.00000 1, 934. 000 13,538. 00

CAT 0200 CURRENT AMI $ 1,184,330.69 % 100, 034.98%  779,397.55
CAT NO0300 STRUCTURES

0275 202-00150  Renoval of Wall 2.000 2.000
EACH 0. 000 0. 00
5, 000. 00000 2.000 10, 000. 00
0280 203-00100 Mick Excavation 103. 000 29. 000
cY 0. 000 0. 00
11. 00000 29. 000 319. 00
0285 206-00000  Structure Excavation 350. 000 350. 000
cY 0. 000 0. 00
5. 50000 350. 000 1, 925. 00
0290 206- 00065 *Structure Backfill (FlowFill) 58. 000 0. 000
(14 2.000 440. 00
220. 00000 2.000 440. 00
0295 206-00100 Structure Backfill (C ass 1) 281. 000 0. 000
cY 281. 000 12, 645. 00
45. 00000 281. 000 12, 645. 00
0300 518-00106 Waterstop (6 Inch) 27.000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0.00
0305 601-03030 Concrete Class D (Box Cul vert) 89. 000 52. 000
cY 26. 400 19, 536. 00
740. 00000 78. 400 58, 016. 00
0310 602-00000 *Rei nf orcing Steel 12, 140. 000 11, 338. 000
LB 779. 000 701. 10

0. 90000 12,117.000 10, 905. 30



CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22311-BID ESTI MATE RUN 09/ 02/ 2018
PRQJECT: ER0252- 466 ESTI MATE NO 0006 23:56: 26
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0300 STRUCTURES

0311 700-70426 F/ A Stabilization SCMO#009/ Struct# H 17- AG 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00

CAT 0300 CURRENT AMI $  115,627.00$ 33,322.10% 94, 250. 30
CAT NO0301 STRUCTURES

0315 202-00150 Renoval of Vall 2.000 0. 000
EACH 2.000 10, 000. 00
5, 000. 00000 2.000 10, 000. 00
0320 203-00100  Mick Excavation 112. 000 31. 000
cy 50. 000 550. 00
11. 00000 81. 000 891. 00
0325 206- 00000 Structure Excavation 276. 000 18. 000
cY 258. 000 1, 419. 00
5. 50000 276. 000 1,518.00
0330 206- 00065 *Structure Backfill (FlowFill) 45. 000 40. 000
cy 0. 000 0. 00
220. 00000 40. 000 8, 800. 00
0335 206-00100 *Structure Backfill (Cass 1) 286. 000 0. 000
cY 0. 000 0. 00
45. 00000 0. 000 0.00
0340 206-01781  Shoring (Area 1) 1. 000 1.000
LS 0. 000 0. 00
17, 500. 00000 1. 000 17, 500. 00
0345 206-01782 *Shoring (Area 2) 1. 000 0. 000
LS 1. 000 17, 500. 00
17, 500. 00000 1. 000 17,500. 00
0350 518-00106 Waterstop (6 Inch) 0. 000 0. 000
LF 0. 000 0. 00
14. 00000 0. 000 0. 00
0355 601-03030 *Concrete Cass D (Box Culvert) 115. 000 13. 840
cY 31. 400 23, 236. 00

740. 00000 45. 240 33, 477. 60



CONTI D

CAT NO0301

0360 602- 00000

0361 700-70426

0462 900- 00006

CAT NO0302

0365 203-00100

0370

206- 00000

0375

206- 00100

0380

601- 03030

0385

601- 03050

0390

602- 00000

0391 700-70426

C22311
22311-BID
ER0252- 466
| TEM
DESCRI PTI ON
STRUCTURES

*Rei nforcing Steel

F/ A Stabilization SCMO#009/ Struct# H 17-1

Added Item (Dol lar)/ CBC Repair/ SCMO#7

STRUCTURES

Mick Excavation

Structure Excavation

Structure Backfill

(Class 1)

Concrete Class D (Box Cul vert)

Concrete Class D (Wall)

*Rei nforcing Steel

F/ A Stabilization SCMO#009/ M nor Structures

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO. 0006

LB

F A

CURRENT PREV QTY/
QUANTI TY/ QrY TH'S PERI OD
UNI TS QTY TO DATE

UNI'T PRI CE
9, 500. 000 1,136. 000
4, 463. 000
0. 90000 5, 599. 000
4,061. 430 4,061. 430
0. 000
1. 00000 4,061. 430
2,100. 440 2,100. 440
0. 000
1. 00000 2,100. 440

CAT 0301

CY

CY

LB

F A

CAT 0302

CURRENT AMI  $

280. 000

11. 00000

909. 000

5. 50000

918. 000

45. 00000

124. 000

740. 00000

68. 030

850. 00000

16, 510. 000

0. 90000

45, 000. 000

1. 00000

CURRENT AMT $

44.
43.
87.

68.

12,343
0
12, 343

22,476
0
22,476

170,331.87 $

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000
000
000

030

. 000
68.

030

000
000
000

810
000
810

258,834.00 %
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4,016

56, 721.

24, 300

31, 820

23:56: 26
CUMULATI VE
AMOUNT
70
5, 039. 10
.00
4,061. 43
.00
2,100. 44
70% 100, 887.57
.00
1, 837.00
.00
3,839.00
00
31, 860. 00
00
64, 380. 00
.00
57, 825. 50
.00
11,108.70
.00
22,476. 81
.00$ 193,327.01



Page 11

CONTI D: C22311 COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 22311-BID ESTI MATE RUN 09/ 02/ 2018
PRQIECT: ER0252- 466 ESTI MATE NO 0006 23:56: 26
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI' TS QrY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE L _______.
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0395 620-00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
910. 00000 1. 000 910. 00
CAT 0400 CURRENT AMT $ 910.00 % 0.00% 910. 00

PRQJECT TOTAL CURRENT AMI $ 1,730, 033.56$ 246,198.78% 1,168, 772. 43



